

2011 South Central Texas Regional Water Plan

Proposed Workplan for Development

Tasks	Description	2009												2010											
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Task 1	Planning Area Description																								
Task 2	Population & Demand Projections	◆																							
Task 3	Water Supply Analyses	◆																							
Task 3a	Surface Water Supply	◆			◆																				
Task 3b	Groundwater Supply	◆																							
Task 3c	Reuse Water Supply	◆																							
Task 4	Water Management Strategies																								
Task 4a	Needs Assessment				◆																				
	WMS Input from WUGs & WWPs																								
Task 4b	WMS Technical Evaluations																								
	Brush Management																								
	Drought Management									◆															
	Storage above Canyon Reservoir				◆																				
	Medina Lake Firm-Up									◆															
	Brackish Wilcox GW (RWA)				◆																				
	LCRA-SAWS Water Project																								
	Seawater Desal				◆																				
	WMS Costing Updates																								
	GBRA Exelon				◆																				
	LGWSP for GBRA - Reduced Cap				◆																				
	GBRA Mid-Basin (Surface Water)				◆																				
	GBRA Gonzales (Conjunctive Use)				◆																				
	GBRA Gonzales (Groundwater)				◆																				
	GBRA New Appropriation (Lower Basin)																								
	GBRA Lower Basin Storage																								
	GBRA Simsboro																								
	Reg Carrizo for SAWS				◆																				
	Brackish Wilcox for SAWS				◆																				
	Hays/Caldwell PUA Carrizo Project				◆																				
	CRWA Projects (3)																								
	Edwards Aquifer R&R Systems*																								
Task 4c	Cumulative Effects of RWP																								
Task 5	Water Quality & Rural/Urban Transfers																								
Task 6	Water Conservation & Drought Mgmt																								
Task 7	Long-term Resource Protection																								
Task 8	Policies and Recommendations																								
	Ecologically Unique Stream Segments				◆																				
Task 9	Infrastructure Funding																								
Task 10	Plan Adoption																								

- ◆ Indicates that topic will be discussed at RWPG Meeting
- ◆ Indicates that topic will be presented at RWPG Meeting

↑
IPP Deadline:
March 1, 2010

↑
RWP Deadline:
September 1, 2010

* At RWPG Direction