

## 2011 South Central Texas Regional Water Plan Water Management Strategies Progress Table

Section Number	Water Management Strategy	Work Involved	Sponsor	Staff Workgroup Presentation	Regional Planning Group Presentation	Website Posting
4C.1	Water Conservation (Demand Reduction)	Cost Update	Various	N/A	12/3/2009	2/1/2010
4C.2	Drought Management	New Evaluation	Various	N/A	12/3/2009	2/12/2010*
4C.3	Edwards Transfers	Cost Update	Various	N/A	12/3/2009	2/1/2010
4C.4	Edwards Aquifer Recharge – Type 2 Projects	Cost Update	SAWS	7/23/2009	8/6/2009	2/1/2010
4C.5	Recycle Water Programs	Partial Update	Various	10/20/2009	11/5/2009	2/12/2010*
4C.6	Facilities Expansions	Partial Update	Various	N/A	2/4/2010	2/1/2010
4C.7	Brush Management	New Evaluation	Various	N/A	12/3/2009	2/12/2010*
4C.8	Wimberley and Woodcreek Water Supply Project	Partial Update	GBRA, H/C PUA	10/20/2009	11/5/2009	2/1/2010
4C.9	Storage above Canyon Reservoir	New Evaluation	GBRA	7/23/2009	8/6/2009	2/1/2010
4C.10	GBRA-Exelon Project	New Evaluation	GBRA	7/23/2009	8/6/2009	1/27/2010
4C.11	Lower Guadalupe Water Supply Project (LGWSP) for Upstream GBRA Needs at Reduced Capacity	New Evaluation	GBRA	7/23/2009	8/6/2009	1/27/2010
4C.12	Lower Guadalupe Water Supply Project (LGWSP) for Upstream GBRA Needs	N/A	GBRA	1st Biennium	1st Biennium	1/27/2010
4C.13	GBRA Lower Basin Storage	New Evaluation	GBRA	N/A	12/3/2009	2/12/2010*
4C.14	GBRA New Appropriation (Lower Basin)	New Evaluation	GBRA	N/A	12/3/2009	1/27/2010
4C.15	GBRA Mid-Basin (Surface Water)	New Evaluation	GBRA	10/20/2009	11/5/2009	1/27/2010
4C.16	GBRA Mid-Basin (Conjunctive Use)	New Evaluation	GBRA	10/20/2009	11/5/2009	2/1/2010
4C.17	Regional Carrizo for Guadalupe Basin	New Evaluation	GBRA	10/20/2009	11/5/2009	2/1/2010
4C.18	Regional Carrizo for SAWS	Cost Update	SAWS	7/23/2009	8/6/2009	1/27/2010
4C.19	Regional Carrizo for SSLGC Project Expansion	Cost Update	SSLGC	7/23/2009	8/6/2009	1/27/2010
4C.20	Hays/Caldwell PUA	New Evaluation	SM, Kyle, Buda, CRWA	7/23/2009	8/6/2009	1/27/2010
4C.21	GBRA Simsboro Aquifer	New Evaluation	GBRA	N/A	12/3/2009	1/27/2010
4C.22	Local Groundwater	Cost Update	Various	10/20/2009	11/5/2009	2/1/2010
4C.23	Brackish Wilcox Groundwater for SAWS	New Evaluation	SAWS	7/23/2009	11/5/2009	1/27/2010
4C.24	Brackish Wilcox Groundwater for Regional Water Alliance	New Evaluation	RWA Members	4/23/2009	5/7/2009	1/27/2010
4C.25	Brackish Wilcox Groundwater for SSWSC	New Evaluation	SSWSC	10/20/2009	11/5/2009	1/27/2010
4C.26	Calhoun County Brackish Groundwater	N/A	GBRA	1st Biennium	1st Biennium	2/1/2010
4C.27	CRWA Wells Ranch Project	Cost Update	CRWA	N/A	12/3/2009	1/27/2010
4C.28	CRWA Siesta Project	Cost Update	CRWA	N/A	12/3/2009	2/1/2010
4C.29	LCRA-SAWS Water Project (LSWP)	Cost Update	SAWS	10/20/2009	11/5/2009	2/12/2010*
4C.30	Medina Lake Firm-Up	New Evaluation	BMWD/Benton City	10/20/2009	11/5/2009	2/1/2010
4C.31	Seawater Desalination	Cost Update	SAWS	4/23/2009	5/7/2009	2/1/2010
4C.32	Surface Water Rights	Cost Update	Various	N/A	2/4/2010	2/12/2010*
4C.33	Local Storage	Cost Update	Various	N/A	2/4/2010	2/12/2010*
4C.34	Lavaca River Off-Channel Reservoir	New Evaluation	LNRA	N/A	2/4/2010	2/12/2010*
4C.35	Palmetto Bend - Stage II	Cost Update	LNRA	N/A	2/4/2010	2/12/2010*
4C.36	TWA Regional Carrizo	New Evaluation	TWA, SH WSC, Gonzales Co WSC, & Canyon Lake WSC	N/A	2/4/2010	2/12/2010*

\* Remaining Water Management Strategies will be up no later than 2/12/2010, if not earlier.

Note: Comments will be taken on Water Management Strategies (and the DRAFT IPP) until 2/19/2009.