October 29, 2007

Projected Regional Water Planning Timeline (2007-2011)

ID	Task Name	Duration
1	***PHASE I OF 3RD ROUND OF REGIONAL WATER PLANNING***	675 days
8	***PHASE II OF 3RD ROUND OF REGIONAL PLANNING***	947 days
9	*TWDB Board approve issuance of RFP for Phase II*	0 days
10	*TWDB issue RFP for Phase II of Regional Planning contracts*	127 days
11	**RWPGs hold public hearing prior to submitting Funding Application and Scope of Work**	0 days
12	**RWPGs Prepare and submit funding applications**	127 days
13	*TWDB staff to evaluate applications and take funding recommendations to Board*	73 days
14	**Negotiate Final Contract SOWs and execute Phase II contracts**	90 days
15	**RWPGs develop initially prepared Regional Water Plans (IPPs)**	462 days
16	**March 1, 2010: RWPGs submit IPPs to TWDB for review**	0 days
17	*(TWDB to review IPPs and provide comments - 120 days)*	120 days
18	**Regions to Revise draft RWPs in Response to TWDB comments**	60 days
19	**RWPGs hold hearings on IPPs**	0 days
20	**RWPGs receive and consider comments on IPPs, finalize, and adopt Regional Water Plans**	183 days
21	**Sept 1, 2010: Submit adopted RWPs for Board approval**	0 days
22	***Regional Water Plan Review and Approval***	120 days
25	***State Water Plan Development and Adoption***	372 days
33	*OTHER IMPORTANT DATES*