
 2006 South Central Texas Regional Water Plan -  Schedule for Technical Evaluations of Specified Water Management 
Strategies

Water Eng/Cost or
ID# Description Group Doc. Avail. Envi. $ Update Other Notes

L-10 (Mun.) Municipal Demand Reduction (Conservation) 1 X X X Coordinate recommendations with new projections and 2000 Census per capita water use rates.
L-10 (Irr.) Irrigation Demand Reduction (Conservation) 1 X X
L-10 (Irr.) Irrigation Demand Reduction (Conservation) w/ Transfer 1 X X X X New EAA permits, permanent transfers, & calculation of 3rd party impacts.
L-15 Edwards Irrigation Transfers 1 X X X X New EAA permits, permanent transfers, & calculation of 3rd party impacts.
SCTN-4 Brush Management 1 X X X X Apply EAA Pilot recharge models & GWSIM4 to assess potential increase in sustained yield. 
SCTN-5 Weather Modification 1 X X X Apply EAA Pilot recharge models & GWSIM4 to assess potential increase in sustained yield. 

Group 1 = Complete April 2004

SCTN-2a Carrizo Aquifer - Local Supply 2 X X
G-15C Canyon Reservoir - River Diversion 2 X X
G-24 Canyon Reservoir - Wimberley, Woodcreek, & Blanco 2 X X
L-18a Edwards Recharge - Type 2 Projects 2 X X
IRC-2 Lower Colorado River 2 X X X Shared vs. independent facilities - Bay City > Texana > Tivoli > Corpus Christi / Bexar County.
GMgmt Growth Management 2 X X X X X Generally identify & document strategies, estimate water "saved," and assess economic & environmental effects.
UIrr WMS for Unmet Irrigation Needs 2 X X Generally identify & document strategies and assess economic considerations.

Group 2 = Complete July 2004

SCTN-16 Lower Guadalupe River Diversions 3 X X X Apply Gulf Coast GAM as part of Assessment of Cumulative Effects of Plan Implementation.
LCRA New Colorado River Diversion Option 3 X X X Best available data from LCRA/SAWS studies & Region K coordination.
SAWS SAWS Recycled Water Program 3 X X
SCTN-3c Simsboro Aquifer 3 X X X Best available data & Region K coordination.
SCTN-1a Aquifer Storage & Recovery (ASR) 3 X X
PMP Purchase Water From Major Provider 3 X X
IRC-5 Optimization of Nueces Basin Yield 3 X Coordination w/ Region N regarding Edwards Aquifer Recharge Projects.
IRC-6 Inter-Regional Facilities 3 X X Participate in continuing refinement of Inter-Regional WMS (~6 meetings) plus documentation.
GBRA GBRA Canyon Reservoir Contract Renewal 3 X Document significant changes, if any.
WCRWSP Western Canyon Regional Water Supply Project 3 X Document significant changes, if any.
HIH35WSP Hays/IH 35 Water Supply Project 3 X Document significant changes, if any.
SSWSP Schertz-Seguin Water Supply Project (Carrizo) 3 X Document significant changes, if any.
BMWD Carrizo Aquifer - Bexar & Guadalupe (BMWD) 3 X Document significant changes, if any.
BMWD Trinity Aquifer - Bexar (BMWD) 3 X Document significant changes, if any.
CRWA Lake Dunlap WTP Expansion and Mid-Cities Project 3 X Document significant changes, if any.

Group 3 = Complete October 2004

CZ-10C Carrizo Aquifer - Wilson & Gonzales 4 X X
CZ-10D Carrizo Aquifer - Gonzales & Bastrop 4 X X
SCTN-17 Desalination of Seawater 4 X X
IRC-3 Desalination 4 X X X Desalt facility @ Corpus Christi in exchange for Choke Canyon vs. Desalt facility @ Guadalupe Bay.
AdStor Additional Storage (ASR and/or Surface) 4 X X X X Identify & evaluate potential sites for surface storage and/or ASR near municipal demand centers.
R&R Edwards Aquifer Recharge & Recirculation Systems 4 X Review & document technical evaluation (per TWDB guidelines) to be provided by EAA 12/2003.
Int-IR Inter-Regional WMSs 4 X X X
Int-R Additional WMSs (incl. Edwards R&R, etc.) 4 X X X X X Minimum cost.  For example, assumes all Edwards R&R effects on WMSs in current plan are quantified by EAA.

Group 4 = Complete January 2005
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