

## 2006 South Central Texas Regional Water Plan Tracking of Water Management Strategies

ID#	Description	Tasks per Scopes of Work							Technical Consultant Review Process											
		Group	Doc.	Water Avail.	Envi.	Eng/Cost Update	Other	Active	Technical		Draft Section		Technical QC		To PPAI Date	From PPAI Date	Final QC		SWG Date	RWPG Date
									Person	Date	Person	Date	Person	Date			Person	Date		
SCTN-4	Brush Management	1	X	X	X	X			KSS	4/23/04	KSS		SKV							
SCTN-5	Weather Modification	1	X	X		X			KSS	4/23/04	KSS		SKV							
SCTN-2a	Local Carrizo	1	X			X			DEO	12/15/04	DEO	12/15/04	TJS	12/15/04	3/4/05		SKV		12/16/04	1/13/05
G-15C	Canyon Res. - River Div. (Purchase from WWP)	1	X			X			RBP	9/30/04	RBP	10/14/04	ACS	10/2/04			SKV	11/22/04	11/23/04	12/9/04
G-24	Canyon Res. - Direct Div. (Purchase from WWP)	1	X			X			RBP	9/30/04	RBP	10/13/04	ACS	10/2/04	3/4/05					
IRC-2	Lower Colorado - Independent vs. Shared Transmission	1	X		X	X			RBP		RBP									
SAWS	Recycled Water (SAWS Program)	1	X			X			RBP	11/22/04	RBP	11/22/04	SKV	1/19/05	3/4/05		SKV		1/20/05	2/3/05
L-18a	Edwards Recharge - Type 2 Projects	1	X			X			ACS	10/14/04	ACS	10/14/04	KEN	10/14/04	3/4/05		SKV	12/15/04	12/16/04	1/13/05
<b>Group 1</b>																				
LGWSP	Lower Guadalupe	2	X	X		X			RBP	10/12/04	RBP	1/18/05	SKV	1/19/05	3/4/05		SKV		1/20/05	2/3/05
LSWP	Colorado (LCRA/SAWS)	2	X			X	X		RBP	10/19/04	RBP		TJS	2/23/05					2/24/05	3/10/05
SF-B	WMS for Hays & Caldwell County WUGs	2	X		X	X	X		RBP	2/23/05	RBP		TJS	2/23/05					2/24/05	3/10/05
L-10 (Mun.)	Conservation - Municipal Demand Reduction	2	X	X		X			HWG	12/14/04	HWG	12/23/04	GFR	12/15/04	3/4/05		SKV	1/4/05	12/16/04	1/13/05
L-10 (Irr.)	Conservation - Irrigation Demand Reduction	2	X			X			HWG	12/23/04	HWG	12/23/04	SKV	1/4/05	3/4/05		SKV	1/4/05	12/16/04	1/13/05
L-10 (Irr.)	Conservation - Irrigation Demand Reduction w/ Transfer	2	X	X		X	X		HWG											
L-15	Edwards Transfers	2	X	X		X	X		HWG											
<b>Group 2</b>																				
SCTN-3c	Simsboro	3	X			X	X		LFL	12/13/04	LFL	12/13/04	SKV	12/15/04	3/4/05		SKV	12/15/04	12/16/04	1/13/05
SCTN-1a	Aquifer Storage & Recovery (ASR)	3	X			X			LFL	12/13/04	LFL	12/13/04								
SCTN-17	Desalination - Seawater	3	X			X			MG	12/20/04	MG	12/20/04	RKN	12/21/04	3/4/05		SKV	1/18/05	1/20/05	2/3/05
IRC-3	Desalination - At Corpus Christi for Choke Canyon Water	3	X		X	X			MG	2/17/05	MG	2/17/05							1/20/05	
SF-E	Brackish Groundwater Supplies	3	X	X	X	X			MG		MG									
SF-C	Additional New Retail Water Supply Utilities	3	X	X		X			RBP											
PMP	Purchase From Wholesale Water Provider	3	X			X			SKV											
GBRA	GBRA Canyon Reservoir Contract Renewal	3					X		SKV											
WCRWSP	Western Canyon Regional Water Supply Project	3					X		SKV											
HIH35WSP	Hays/H 35 Water Supply Project	3					X		RBP											
SSWSP	Schertz-Seguin Water Supply Project (Carrizo)	3					X		DEO											
BMWD	Carrizo Aquifer - Bexar & Guadalupe (BMWD)	3					X		SKV											
BMWD	Trinity Aquifer - Bexar (BMWD)	3					X		SKV											
CRWA	Lake Dunlap WTP Expansion and Mid-Cities Project	3					X		SKV											
GMgmt	Growth Management	3	X	X	X	X	X		HWG											
Ulrr	WMS for Unmet Irrigation Needs	3	X				X		HWG											
<b>Group 3</b>																				
CZ-10C	Regional Carrizo - Wilson & Gonzales	4	X			X			DEO											
CZ-10D	Regional Carrizo - Gonzales & Bastrop	4	X			X			DEO											
SF-A	Regional Carrizo for Bexar County Supply	4	X	X	X	X			DEO										2/24/05	3/10/05
SF-D	Regions L & N Gulf Coast Aquifer Projects	4	X	X	X		X		DEO											
AdStor	Additional Storage (ASR and/or Surface)	4	X	X	X	X			RBP											
R&R	Edwards Aquifer Recharge & Recirculation Systems	4	X						LFL											
Int-IR	Inter-Regional WMSs	4	X			X	X		SKV											
Int-R	Additional WMSs (incl. Edwards R&R, etc.)	4	X	X	X	X	X		SKV											
IRC-5	Optimization of Nueces Basin Yield	4					X		ACS											
IRC-6	Inter-Regional Facilities	4	X				X		SKV											
<b>Group 4 = Complete 3/24/2005</b>																				